Recovery Plan Action Status

Plan Name: Sandplain Gerardia

Plan Status: Final
Plan Date: 20-Sep-89
Lead Agency: USFWS
ong Island Ecological Services Field Office

Lead Ozgggjz)léﬂ )

Species

Action Priority #

Action #

Action
Description

Action Status

Est. Initiation Date

Est. Completion
Date

Responsible
Parties

Work Type

Labor Type

Action Comments

Sandplain gerardia
(Agalinis acuta)

=

Seek landowner
cooperation

Complete

Prior to FY 1995

FY 2000 - FY 2004

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
General Services
Administration,
Maryland,
Massachusetts,
Rhode Island and
New York, New
England Wild
Flower Society

Management:
General

Internal Field
Assistance

Coordinate with
GSA regarding
federally-owned
site

Sandplain gerardia
(Agalinis acuta)

10

Study pollination

Not Started

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Research: General

Species Expert

Sandplain gerardia
(Agalinis acuta)

11

Study herbivory

Not Started

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Research:
Predation

Contract, Graduate
Student

Sandplain gerardia
(Agalinis acuta)

12

Study micro-habitat

Discontinued

Prior to FY 1995

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Research: Habitat
Requirements

Contract, Graduate
Student

Implement only if
necessary

Sandplain gerardia
(Agalinis acuta)

13

Determine
community
preference

Not Started

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Research: Habitat
Requirements

Contract, Graduate
Student

Implement only if
necessary
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Sandplain gerardia
(Agalinis acuta)

14

Determine
population size and
number of listed
entity as well as A.
decemloba in
southeastern states

Ongoing Current

Prior to FY 1995

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Research:
Population Surveys

Contract, Internal
Field Assistance

Accomplished in
conjunction with
other tasks

Sandplain gerardia
(Agalinis acuta)

15

Taxonomic studies

Complete

FY 2000 - FY 2004

FY 2009

U.S. Fish and
Wildlife Service

Research: Genetics

Contract

Neel & Pettengill
concluded in their
genetic study that
A.acuta's
taxonomic rank be
revised to include
A. decemloba.

Sandplain gerardia
(Agalinis acuta)

16

Develop
management plans

Ongoing Current

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
Habitat
Maintenance and
Manipulation

Contract, Species
Expert

Sandplain gerardia
(Agalinis acuta)

17

Search for new
sites

Complete

FY 1995 - FY 1999

FY 2000 - FY 2004

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Other

Contract

Sandplain gerardia
(Agalinis acuta)

18

Establish new sites

Ongoing Current

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
Reintroduction

Contract

defer
implementation

Sandplain gerardia
(Agalinis acuta)

19

Protect and
maintain new sites

Ongoing Current

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Acquisition,
Acquisition:
Easement,
Acquisition: Fee
Title, Acquisition:
Lease, Acquisition:
Management
Agreement

Internal
Administrative

Defer until
completion task
3.22

Sandplain gerardia
(Agalinis acuta)

Monitor threats

Not Started

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
General

Contract, Internal
Field Assistance,
Internal Technical
Assistance
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Sandplain gerardia
(Agalinis acuta)

N

20

Determine
cultivation
techniques

Complete

Prior to FY 1995

Prior to FY 1995

U.S. Fish and
Wildlife Service,
New England Wild
Flower Society

Management:
Propagation

Contract

Sandplain gerardia
(Agalinis acuta)

21

Determine
techniques to grow
in wild

Complete

Prior to FY 1995

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York, New
England Wild
Flower Society

Management:
Propagation

Contract

Defer until
complete task 4.1

Sandplain gerardia
(Agalinis acuta)

22

Provide seed

Ongoing Current

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
New England Wild
Flower Society

Management:
Propagation

Contract

Contingent upon
seed production

Sandplain gerardia
(Agalinis acuta)

N

23

Seed storage

Ongoing Current

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
Maryland,
Massachusetts,
Rhode Island and
New York, New
England Wild
Flower Society

Management:
Propagation

Contract

Sandplain gerardia
(Agalinis acuta)

24

Review progress

Ongoing Current

Prior to FY 1995

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
Other

Species Expert

Sandplain gerardia
(Agalinis acuta)

=

Develop protection
strategies

Not Started

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
General Services
Administration,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
Planning

Labor type not yet
selected

Coordinate with
GSA regarding
federally-owned
site

Sandplain gerardia
(Agalinis acuta)

[N

Hand-sow seeds

Ongoing Not
Current

Prior to FY 1995

The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York, New
England Wild
Flower Society

Management:
Propagation,
Management:
Reintroduction

Contract

Implement only if
necessary
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Sandplain gerardia
(Agalinis acuta)

[N

Monitor populations

Ongoing Current

Prior to FY 1995

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York, New
England Wild
Flower Society

Research:
Population Surveys

Contract

Sandplain gerardia
(Agalinis acuta)

=

Determine effects
of habitat
disturbance

Partially Complete

Prior to FY 1995

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
Habitat
Maintenance and
Manipulation

Contract

Sandplain gerardia
(Agalinis acuta)

Investigate seed
bank

Ongoing Current

FY 1995 - FY 1999

U.S. Fish and
Wildlife Service,
The Nature
Conservancy, New
England Wild
Flower Society

Research:
Management
Techniques,
Research:
Propagation

Contract

Sandplain gerardia
(Agalinis acuta)

Augment
populations

Ongoing Current

FY 1995 - FY 1999

The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York, New
England Wild
Flower Society

Management:
Reintroduction

Contract

Implement only if
necessary

Sandplain gerardia
(Agalinis acuta)

w

Determine role of
parasitism

Not Started

U.S. Fish and
Wildlife Service,
The Nature
Conservancy,
Maryland,
Massachusetts,
Rhode Island and
New York

Management:
Predator and
Competitor Control

Contract

Page 4




